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Vendor ID: 2860 COMMERCIAL CONSTRUCTION, INC.

Pay Period End Date:

11.19.2016

Contract Location:
ANSLEY SOUTHEAST

Contractor:

COMMERCIAL CONSTRUCTION, INC.
555 W SOUTH ST

PO BOX 83558

LINCOLN NE 68501-3558

Phone:
(402)434-5090

Escrow Agent:

Surety Co:
HUDSON INSURANCE COMPANY

Counties

CUSTER
Project Fed State Highway Begin
Number Project Number Number Ref
Post

61303 000 BRO-7021(28)

Estimate Type:

Date Let:
Date Awarded:

Date Contract Executed:
Date Notice for Work to

Begin:

Date Work Actually Began:
Date Project Completion:

End
Ref
Post

Description

PROG

10.22.2015
11.16.2015
12.02.2015

03.15.2016
03.15.2016

GRAD BR GDRL

Current Contract Amt
$1,355,405.21

Original Contract Amt
$1,350,311.84

% Dollar Comp

91%
% Time Comp

94%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Total for Adjustments

Payment

Total to Date

Prev to Date

$1,236,934.60 $1,067,453.60
$504.45 $11,842.89
$1,237,439.05 $1,079,296.49
$.00 $.00

$.00 $.00

$.00 $.00

$1,237,439.05

$1,079,296.49

$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$1,237,439.05 $1,079,296.49

Project Manager
Robertson, Ramsy
State Representative
Nichols, Jason L.
Construction Engineer

Halstead, Kerri

11.21.2016

11.21.2016

11.21.2016

LPA Responsible Charge
Nichols, Jason L.

District Engineer
Craig, Cameron

Controller

Burling, Laurie

This Estimate

$169,481.00
$-11,338.44
$158,142.56
$.00

$.00

$.00
$158,142.56

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$158,142.56

11.21.2016

11.21.2016

11.22.2016
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Vendor ID: 2860 COMMERCIAL CONSTRUCTION, INC.

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID:  6303X

Date: 11.23.2016

Page:

20f9

Vendor ID: 2860 COMMERCIAL CONSTRUCTION, INC.

Est Number: 0012 Pay Period End Date:  11.19.2016 Est Number: 0012 Pay Period End Date:  11.19.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 L022.11 3.25 370.000 1,202.50
0001 0001 0030.10 9,190.70 1.000 9,190.70 FABRIC SILT FENCE-LOW POROSITY LF 370.000 1,202.50
MOBILIZATION LS 1.000 9,190.70 0.000 0.00
1.000 9,190.70 0.000 0.00
0.500 459535 0010 0010 L022.12 7.00 90.000 630.00
0002 0002 1000.00 126.78 3.000 380.34 FABRIC SILT FENCE-HIGH POROSITY LF 90.000 630.00
LARGE TREE REMOVAL EACH 3.000 380.34 0.000 0.00
4.000 507.12 0.000 0.00
0.000 0.00 o011 0011 L022.83 4.50 140.000 630.00
0003 0003 1009.00 7,692.08 1.000 7,692.08 SILT CHECK, TYPE 2-HIGH LF 140.000 630.00
GENERAL CLEARING AND GRUBBING LS 1.000 7,692.08 0.000 0.00
1.000 7,692.08 0.000 0.00
0.250 192302 GROUP 1 GRADING Contracted 95,174.63
0004 0004 1011.00 30.00 95.000 2,850.00 Current 95,174.63
WATER MGAL 95.000 2,850.00 In place 62,239.60
0.000 0.00 This Estimate 51,368.07
0.000 0.00 GROUP 6 BRIDGE AT STATION 14+84.00 3 SPAN
0005 0005 1030.00 13.23 4,522.000 59,826.06 0012 0012 0030.60 112,568.16 1.000 112,568.16
EARTHWORK MEASURED IN EMBANKMENT CY 4,522.000 59,826.06 MOBILIZATION LS 1.000 112,568.16
3,390.000 44,849.70 1.000 112,568.16
3,390.000 44,849.70 0.000 0.00
0006 0006 1702.24 27.24 180.000 490320 0013 0013 1043.50 331 557.000 1,843.67
24" DRIVEWAY CULVERT PIPE, TYPE 3,4 OR 5 LF 180.000 4,903.20 RIPRAP FILTER FABRIC SY 557.000 1,843.67
0.000 0.00 222.800 737.47
0.000 0.00 0.000 0.00
0007 0007 L006.00 600.00 1.000 600.00 0014 0014 2001.03 21.37 306.000 6,539.22
COVER CROP SEEDING ACRE 1.000 600.00 GRAVEL SURFACE COURSE TON 306.000 6,539.22
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0008 0008 L019.13 1.35 5,385.000 7,269.75 0015 0015 2009.10 416.21 7.356 3,061.64
EROSION CONTROL, CLASS 1D SY 5,385.000 7,269.75 GRAVEL EMBEDMENT STA 7.356 3,061.64
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Vendor ID: 2860 COMMERCIAL CONSTRUCTION, INC.

Est Number: 0012 Pay Period End Date:  11.19.2016 Est Number: 0012 Pay Period End Date:  11.19.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 4002.00 3.12 125.000 390.00 0025 0025 6005.78 1,265.66 12.000 15,187.92
CAST IRON COVER AND FRAME LB 125.000 390.00 EXPANSION BEARING, TFE TYPE EACH 12.000 15,187.92
0.000 0.00 12.000 15,187.92
0.000 0.00 0.000 0.00
0017 0017 4050.01 13.69 481.000 6,584.89 0026 0026 6005.83 1,199.64 4.000 4,798.56
EXCAVATION FOR PIPE, PIPE-ARCH CY 481.000 6,584.89 FIXED BEARING EACH 4.000 4,798.56
CULVERTS, AND HEADWALLS 481.000 6,584.89 4.000 4,798.56
481.000 6,584.89 0.000 0.00
0018 0018 4105.59 2,148.84 2.370 5,092.75 0027 0027 6010.22 496.65 445.900 221,456.24
CLASS 47B-3000 CONCRETE FOR INLET AND cY 2.370 5,092.75 CLASS 47B-3000 CONCRETE FOR BRIDGE CY 445.900 221,456.24
JUNCTION BOX 1.900 4,082.80 445.900 221,456.25
1.900 4,082.80 0.000 0.00
0019 0019 4155.50 4.58 29.000 132.82 0028 0028 6010.26 625.02 152.300 95,190.55
REINEORCING STEEL EFOR INLET AND LB 29.000 132.82 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 152.300 95,190.55
JUNCTION BOX 0.000 0.00 129.500 80,940.09
0.000 0.00 129.500 80,940.09
0020 0020 4360.24 257.15 2.000 514.30 0029 0029 6020.00 1.04 56,815.000 59,087.60
24" METAL ELARED-END SECTION EACH 2.000 514.30 REINFORCING STEEL FOR BRIDGE LB 56,815.000 59,087.60
2.000 514.30 52,030.000 54,111.20
2.000 514.30 0.000 0.00
0021 0021 6000.10 14,134.98 1.000 14,134.98 0030 0030 6040.00 32,604.97 1.000 32,604.97
ABUTMENT NO.1 EXCAVATION LS 1.000 14,134.98 REMOVE STRUCTURE EACH 1.000 32,604.97
1.000 14,134.98 AT STATION 14+79 1.000 32/604.98
0.000 0.00 0.000 0.00
0022 0022 6000.11 9,339.06 1.000 9,339.06 0031 0031 6052.55 9,982.37 1.000 9,982.37
ABUTMENT NO.2 EXCAVATION LS 1.000 9,339.06 ACCESS CROSSING LS 1.000 9,982.37
1.000 9.339.06 AT STATION 14+84.00 0900 8,984.14
0.500 4,669.53 0.000 0.00
0023 0023 6000.60 42,239.34 1.000 42,239.34 0032 0032 6071.10 176,906.14 1.000 176,906.14
PIER NO.1 EXCAVATION LS 1.000 42,239.34 STEEL SUPERSTRUCTURE AT STATION LS 1.000 176,906.14
1.000 42,239.34 14+84.00 1.000 176,906.14
0.000 0.00 0.000 0.00
0024 0024 6000.61 40,922.62 1.000 40,922.62 0033 0033 6080.00 234 11,760.000 27,518.40
PIER NO.2 EXCAVATION LS 1.000 40,922.62 STRUCTURAL STEEL FOR SUBSTRUCTURE LB 11,760.000 27,518.40
1.000 40,922.62 11,760.000 27,518.40
0.000 0.00 620.000 1,450.80
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Vendor ID: 2860 COMMERCIAL CONSTRUCTION, INC.

Est Number: 0012 Pay Period End Date:  11.19.2016 Est Number: 0012 Pay Period End Date:  11.19.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0034 0034 6105.02 79.99 350.000 27,996.50 4002 4002 6210.60 27.22 0.000 0.00
ROCK RIPRAP, TYPE B TON 350.000 27,996.50 PAY CUT-OFF FOR PIPE PILE LF 48.250 1,313.37
140.000 11,198.60 48.250 1,313.37
0.000 0.00 0.000 0.00
0035 0035 6105.30 5.64 390.000 2,199.60 GROUP 6 BRIDGE AT STATION 14+84.00 3 SPAN Contracted 1,204,533.19
SALVAGING AND PLACING TOPSOIL ON 53 390.000 2,199.60 Current 1.209.626.56
RIPRAP e
0.000 0.00 In place 1,152,115.38
0.000 0.00 This Estimate 117,593.53
0036 0036 6210.50 45.37 3,885.000 176,262.45 GROUP 7 GUARDRAIL
PIPE PILING LF 3,885.000 176,262.45 0041 0041 0030.70 500.00 1.000 500.00
3,836.750 174,073.35  MOBILIZATION LS 1.000 500.00
0.000 0.00 0.000 0.00
0037 0037 6310.00 19.69 4,557.000 89,727.33 0.000 0.00
STEEL SHEET PILING SF 4,557.000 89,727.33 0042 0042 7020.00 2,300.00 4.000 9,200.00
4,508.260 88,767.64 BRIDGE APPROACH SECTIONS EACH 4.000 9,200.00
0.000 0.00 0.000 0.00
0038 0038 L001.01 2,900.00 1.000 2,900.00 0.000 0.00
SEEDING, TYPE A ACRE 1.000 2,900.00 0043 0043 7024.27 2,300.00 4.000 9,200.00
0.000 0.00 GUARDRAIL END TREATMENT, TYPE II EACH 4.000 9,200.00
0.000 0.00 0.000 0.00
0039 0039 P300.24 42.64 208.000 8,869.12 0.000 0.00
24" CULVERT PIPE, TYPE 3,4 OR 5 LF 208.000 8,869.12 GROUP 7 GUARDRAIL Contracted 18.900.00
208.000 8,869.12 Current 18,900.00
208.000 8,869.12 In place 0.00
0040 0040 P300.30 52.41 200.000 10,482.00 This Estimate 0.00
30" CULVERT PIPE, TYPE 3,4 OR 5 LF 200.000 10,482.00 GROUP 10 GENERAL ITEMS
200.000 10,482.00  0oa4 0044 0001.10 2.00 2,160.000 4,320.00
200.000 10,482.00  BARRICADE, TYPE Il BDAY 2,160.000 4,320.00
4001 4001 6003.00 94.50 0.000 0.00 2,226.000 4,452.00
GRANULAR MATERIAL FOR BRIDGE 9% 40.000 3,780.00 196.000 392.00
FOUNDATIONS
40.000 3,780.00  0o45 0045 0001.90 0.70 3,564.000 2,494.80
Place Granular Base Material 0.000 0.00  sIGN DAY EACH 3,564.000 2,494.80
1,431.000 1,001.70
126.000 88.20
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Vendor ID: 2860 COMMERCIAL CONSTRUCTION, INC.

Est Number: 0012 Pay Period End Date:  11.19.2016 Est Number: 0012 Pay Period End Date:  11.19.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0046 0046 0001.99 0.70 720.000 504.00 0055 0055 L860.24 100.00 8.000 800.00
CONTRACTOR FURNISHED SIGN DAY EACH 720.000 504.00 STORM EVENT RESTORATION - INCENTIVE EACH 8.000 800.00
636.000 445.20 0.000 0.00
56.000 39.20 0.000 0.00
0047 0047 0020.00 2.00 500.000 1,000.00 0056 0056 L860.50 12,008.52 1.000 12,008.52
TRAINING HOUR 500.000 1,000.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 12,008.52
0.000 0.00 CONTRACTOR COMPLIANCE 1.000 12,008.52
0.000 0.00 0.000 0.00
0048 0048 0030.10 3,400.00 1.000 3,400.00 GROUP 10 GENERAL ITEMS Contracted 31,704.02
MOBILIZATION LS 1.000 3,400.00 Current 31.704.02
0.933 3,172.20 In place 22,579.62
0.000 0.00 This Estimate 519.40
0049 0049 9110.01 78.68 10.000 786.80 Totals for contract Contracted 1,350,311.84
RENTAL OF LOADER, FULLY OPERATED HOUR 10.000 786.80 Current 1,355,405.21
0.000 0.00 In place 1,236,934.60
0.000 0.00 This Estimate 169,481.00
0050 0050 9110.03 78.68 10.000 786.80
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 10.000 786.80
0.000 0.00
0.000 0.00
0051 0051 9110.07 82.21 10.000 822.10
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 10.000 822.10
0.000 0.00
0.000 0.00
0052 0052 9110.27 103.10 10.000 1,031.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,031.00
EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00
0053 0053 L022.75 3.75 500.000 1,875.00
TEMPORARY SILT CHECK LF 500.000 1,875.00
400.000 1,500.00
0.000 0.00
0054 0054 L022.90 3.75 500.000 1,875.00
TEMPORARY SILT FENCE LF 500.000 1,875.00
0.000 0.00
0.000 0.00
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Contract ID:  6303X Vendor ID: 2860 COMMERCIAL CONSTRUCTION, INC. Contract ID:  6303X Vendor ID: 2860 COMMERCIAL CONSTRUCTION, INC.
Est Number: 0012 Pay Period End Date:  11.19.2016 Est Number: 0012 Pay Period End Date:  11.19.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \Item Cd Hltem Desc \
6005.78 \EXPANSION BEARING, TFE TYPE \ 6010.26 \CLASS 47BD-4000 CONCRETE FOR BRIDGE
Project 61303 000 Project 61303 000
Prpsl Line Nbr 0025 Proj Line Nbr Prpsl Line Nbr 0028 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0006  S.P. Initial Payment 12.00 11,136.00 1215-857 0010  S.P. Initial Payment 1.00 10,458.00 NE0130.151
ExpansionBearingTFE PortlandCementConcre
0010  S.P. Adjustment -12.00 -11,136.00 1215-857 0012  S.P.Adjustment -1.00 -10,458.00 NE0130.151
ExpansionBearingTFE PortlandCementConcre
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0025: 0.00 $0.00 Total for proposal line nbr 0028: 0.00 $0.00
Total for item code 6005.78: 0.00 $0.00 Total for item code 6010.26: 0.00 $0.00
Iltem Cd |Item Desc Iltem Cd |Item Desc
6005.83 | [FIXED BEARING | 6020.00 | REINFORCING STEEL FOR BRIDGE
Project 61303 000 Project 61303 000
Prpsl Line Nbr 0026 Proj Line Nbr Prpsl Line Nbr 0029 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0006  S.P. Initial Payment 4.00 3,492.00 1215-857 0003  S.P. Initial Payment 21,495.00 9,451.35 992886
FixedBearing ReinfSteelBIkFId
0010  S.P. Adjustment -4.00 -3,492.00 1215-857 0005  S.P. Adjustment -6,927.50 -3,046.02 992886
FixedBearing ReinfSteelBIkFId
Total for stockpile nbr 1: 0.00 $0.00 0007  S.P.Adjustment -6,927.50 -3,046.02 992886
Total for proposal line nbr 0026: 0.00 $0.00 ReinfSteelBIkFId
Total for item code 6005.83: 0.00 $0.00 0009 S.P. Adjustment -3,667.50 -1,612.60 992886
ReinfSteelBIkFId
0010 S.P. Adjustment -3,917.50 -1,722.52 992886

ReinfSteelBIkFId



Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID:  6303X

Est Number: 0012 Pay Period End Date:

Date: 11.23.2016

Page:

7 of 9

Vendor ID: 2860 COMMERCIAL CONSTRUCTION, INC.
11.19.2016

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID:  6303X

Est Number: 0012 Pay Period End Date:

Date: 11.23.2016

Page:

70f9

Vendor ID: 2860 COMMERCIAL CONSTRUCTION, INC.
11.19.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

6020.00 REINFORCING STEEL FOR BRIDGE

6071.10 STEEL SUPERSTRUCTURE AT STATION

Project 61303 000 Project 61303 000
Prpsl Line Nbr 0029 Proj Line Nbr Prpsl Line Nbr 0032 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0011  S.P. Adjustment -55.00 -24.19 992886 0001  S.P. Initial Payment 1.00 50,113.02 #4673-01
ReinfSteelBIkFId UniversalMaterial
Total for stockpile nbr 1: 0.00 $0.00 0010  S.P. Adjustment -1.00 -50,113.02 #4673-01
Stkpl Nbr 2 UniversalMaterial
0005  S.P. Initial Payment 35,382.00 15,542.96 994276 Total for stockpile nbr 1: 0.00 $0.00
ReinfSteelBIkFId Stkpl Nbr 2
0005  S.P. Adjustment -6,927.50 -3,043.18 994276 0005  S.P. Initial Payment 1.00 69,986.98 56-S-16
ReinfSteelBIkFId UniversalMaterial
0007  S.P.Adjustment -6,927.50 -3,043.18 994276 0010  S.P.Adjustment -1.00 -69,986.98 56-5-16
ReinfSteelBIkFId UniversalMaterial
0009  S.P. Adjustment -3,667.50 -1,611.10 994276 Total for stockpile nbr 2: 0.00 $0.00
ReinfSteelBIkFId Total for proposal line nbr 0032: 0.00 $0.00
0010  S.P.Adjustment -3,917.50 -1,720.92 994276 Total for item code 6071.10: 0.00 $0.00
ReinfSteelBIkFId \Item cd Hltem Desc ‘
0011  S.P.Adjustment -13,942.00 -6,124.58 994276 6080.00 = |STRUCTURAL STEEL FOR SUBSTRUCTURE
ReinfSteelBIkFId .
Project 61303 000
Total for stockpile nbr 2: 0.00 $0.00
Total for proposal line nbr 0029: 0.00 $0.00 Prps! Line Nbr _0033 Proj Line Nbr : : :
Total for item code 6020.00: 0.00 $0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0003 S.P. Initial Payment 11,760.00 16,700.02 0-204C
StructSteelSubstruct
0005  S.P. Adjustment -570.00 -809.44 0-204C
StructSteelSubstruct
0007  S.P. Adjustment -570.00 -809.44 0-204C

StructSteelSubstruct
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Vendor ID: 2860 COMMERCIAL CONSTRUCTION, INC.
Pay Period End Date:

Detailed breakdown of stockpiled

Detailed breakdown of stockpiled

materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6080.00 | [STRUCTURAL STEEL FOR SUBSTRUCTURE . 621050 = [PIPE PILING
Project 61303 000 Project 61303 000
Prpsl Line Nbr 0033 Proj Line Nbr Prpsl Line Nbr 0036 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 2
0009  S.P. Adjustment -5,000.00 -7,100.35 0-204C 0007  S.P. Adjustment -1,310.50 -27,323.93 0-297C
StructSteelSubstruct UniversalMaterial
0010  S.P. Adjustment -5,000.00 -7,100.35 0-204C 0008  S.P.Adjustment 57450 -11,078.32 0-297C
StructSteelSubstruct UniversalMaterial
0012  S.P. Adjustment -620.00 -880.44 0-204C Total for stockpile nbr 2: 0.00 $0.00
StructSteelSubstruct Total for proposal line nbr 0036: 0.00 $0.00
Total for stockpile nbr 1: 0.00 $0.00 Total for item code 6210.50: 0.00 $0.00
Total for proposal line nbr 0033: 0.00 $0.00 \Item cd Hltem Desc ‘
Total for item code 6080.00: 0.00 $0.00 6310.00 | [STEEL SHEET PILING
ltem Cd | ltem Desc | Project 61303 000
6210.50 | PIPE PILING | _ o
Prpsl Line Nbr 0037 Proj Line Nbr
Project 61303 000 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 0036 Proj Line Nbr Stkpl Nbr 1
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0007 S.P. Initial Payment 4,557.00 47,164.95 0-297C
Stkpl Nbr 1 SteelSheetPiling
0003  S.P. Initial Payment 1,045.00 21,788.25 0-204C 0008  S.P.Adjustment -2,568.30 -26,581.91 0-297C
UniversalMaterial SteelSheetPiling
0005  S.P. Adjustment -848.00 -17,680.80 0-204C 0009  S.P.Adjustment -1,939.96 -20,078.59 0-297C
UniversalMaterial SteelSheetPiling
0006  S.P. Adjustment -197.00 -4,107.45 0-204C Total for stockpile nbr 1: 48.74 $504.45
UniversalMaterial Total for proposal line nbr 0037: 48.74 $504.45
Total for stockpile nbr 1: 0.00 $0.00 Total for item code 6310.00: 48.74 $504.45
Stkpl Nbr 2 Total remaining for contract: $504.45
0007 S.P. Initial Payment 1,885.00 39,302.25 0-297C

UniversalMaterial






